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1.0 INTRODUCTION 

Tetra Tech ARD was awarded the Forest Carbon, Markets and Communities (FCMC) Program from the 
United States Agency for International Development (USAID) in late March 2011. The USAID FCMC 
Program supports the implementation of the United States National Reducing Emissions from Deforestation 
and Degradation (REDD+) Strategy by building capacity of USAID/Washington and USAID Mission staff 
to design and implement REDD+ activities, through capacity building of host country governments and civil 
society, and through implementation of pilot activities in USAID REDD+ priority countries.  

The FCMC Program has two major intermediate results (IR). The first IR aims at building shared 
understanding and technical capacities on tools, methodologies, and approaches that contribute to the 
international REDD+ architecture. This consists both of building capacity of international stakeholders and 
building capacity of USAID staff. The second IR focuses on working with countries on REDD+ readiness 
activities to undertake actions at a scale that will help them to meet their national commitments. Under this 
work, tools and methodologies will be field-tested and local capacity built. Actions and deliverables under 
these two IRs focus on four technical areas:  

1) Social and Environmental Soundness (SES) for REDD+;  

2) Finance and Carbon Markets;  

3) Low Emissions Development Strategies (LEDS); and  

4) Forest and terrestrial Greenhouse Gas (GHG) Measurement, Reporting and Verification (MRV).  

This semi-annual report discusses activities and achievements from October 16, 2011 through April 15, 2012, 
the second half of the FCMC Program’s first year.  
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2.0 ADMINISTRATIVE ISSUES 

Since submission of the last semiannual report, FCMC has been assigned a new USAID Contracting Officer 
(CO), Michael Douglas.  Following assignment to FCMC, Mr. Douglas has cleared several pending requests 
for approval, including two requests for consent to subcontract with the Greenhouse Gas Management 
Institute (GHGMI) and Terra Global Capital, LLC. To continue this forward momentum, an initial meeting 
between Mr. Douglas and the FCMC Chief of Party (COP) and Senior Technical Advisor/Manager (STA/M) 
occurred on March 20, 2012. A new Tetra Tech ARD FCMC Cross Cutting Task Lead has joined the team as 
of the first week of April.  In addition, FCMC has added Information Technology (IT), Communications, and 
Monitoring and Evaluation (M&E) support.  And finally, a new USAID-funded project, African and Latin 
American Resilience to Climate Change (ARCC), came online in November 2011 and is sharing office space 
with the FCMC project. The two programs are building synergies and efficiencies both from an 
administrative and technical standpoint. 
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3.0 SIGNIFICANT ACTIVITIES/ 

ACCOMPLISHMENTS 

3.1 CROSS-CUTTING ISSUES AND COORDINATION TASK  

During the period of October 16, 2011– April 15, 2012, FCMC undertook several cross-cutting activities: 
Year 2 work planning and submission; implementation of the Ecuador Integrated REDD+ Assessment and 
submission of the assessment report with English and Spanish summaries; submission and approval of the 
revised Peru Integrated REDD+ Assessment Report and Executive Summary; submission and approval of 
the revised “Assessment Tool to Analyze African Nations’ Readiness to Access REDD+ Carbon Market 
Financing”; development of an FCMC Performance Monitoring Plan, and; development of a basic project 
website template. 

During the first half of this period the FCMC team collaborated with its COR and Activity Managers to 
develop the Year 2 Work Plan, approved on December 19, 2011.  As originally designed, the work plan 
reflects an increased emphasis on cross-cutting tasks for the team, including a proposed comprehensive 
review of the Central Africa Regional Program for the Environment (CARPE) and a global assessment of 
USAID Sustainable Landscapes programs.  If implemented, an FCMC review of the CARPE initiative would 
likely build on the methodology piloted during the Peru and Ecuador assessments.  Despite the ambitious 
planning process, several of FCMC’s work plan activities have been stalled due to internal discussions at the 
USAID Washington and mission levels.  As a result, FCMC is reorienting Year 2 Work Plan activities to 
reflect shifting priorities, with the hopes of identifying more concrete activities for the Finance and Carbon 
Markets and MRV tasks specifically.   

From November 6-23, 2011, FCMC conducted an integrated REDD+ assessment in Ecuador; similar to the 
Peru assessment conducted in August 2011.  The goal was to thoroughly and objectively analyze REDD+ 
readiness activities in Ecuador as well as to help USAID/Ecuador make strategic programming decisions for 
Global Climate Change (GCC) Sustainable Landscapes funding.   

The assessment took an integrated look at four thematic areas: SES; Finance and Carbon Markets; MRV; and 
LEDS; along with the policy and institutional framework for developing REDD+ in Ecuador.  The team was 
composed of experts in each of the thematic areas: Patricia Caffrey from Tetra Tech ARD – SES; Gabriel 
Thoumi from FCMC (also participated in the Peru Assessment) - forest carbon markets; local consultant 
Manuel Peralvo – MRV; Frank Hajek from Nature Services Peru (also participated in the Peru Assessment) – 
LEDS; and a local consultant with expertise in conservation biology – Robert Hofstede. Benefiting from the 
Peru assessment experience, the methodology was refined to foster discussion and analysis across task areas, 
deepen analysis through thematic focus workshops, and incorporate a LEDS component that was not 
previously included in the Peru assessment methodology.  Key assessment activities implemented were: 

 Desktop review of existing documents;  

 A stakeholder workshop in Quito;  

 A donor meeting in Quito;  

 Two weeks of individual and focus group interviews of various stakeholders in Quito;  
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 A series of specific focused workshops were held in Quito related to microfinance, finance and risk 
management, MRV and SES; and  

 Travel to the Province of Orellana and the City of Guayaquil to visit members from the business 
community, regional government officials, project proponents, and community stakeholders in the field.  

An out-briefing, presenting key findings and opportunities, was conducted at the end of the assessment with 
USAID staff including the entire Environment Team, representatives from USAID’s Economic Growth, 
Democracy and Governance and Strategic Initiatives Offices and the U.S. Department of State.  Following 
completion of the assessment, FCMC submitted English and Spanish summaries of the Ecuador Integrated 
REDD+ Assessment Report, in time for use by a high-level, U.S. State Department-led delegation visit to the 
region. The full-length, revised report, along with responses to questions and comments, was also submitted 
and approved during this period.  Following incorporation of comments received from USAID/Peru and 
USAID Washington, FCMC also submitted a revised Peru Integrated REDD+ Assessment Report. In 
addition to the full-length report, the approved submission package included an Executive Summary and a 
response to questions and comments posed by USAID counterparts.  And finally, FCMC’s revision of the 
“Assessment Tool to Analyze African Nations’ Readiness to Access REDD+ Carbon Market Financing” was 
approved.  No comments were received from the USAID Africa Bureau.   

In addition to these activities, FCMC has begun to develop a project website. With assistance from both the 
FCMC IT Coordinator and Tetra Tech ARD Communications Specialist, a design template and Scope of 
Work (SOW) were approved that incorporate final construction and maintenance of the website, as well as 
ongoing basic communication and IT functions. Tasks include FCMC staff training to manage the website, in 
conjunction with a broader vision for dissemination and publication of documents.  
  
During this period FCMC also designed and submitted its Performance Monitoring Plan (PMP) and is 
awaiting comments and/or approval. FCMC’s PMP uses the new, re-engineered Foreign Assistance 
Coordination and Tracking System (FACTS) indicators issued by the U.S. State Department’s Office of U.S. 
Foreign Assistance Resources in November 2011.  It should be noted that the FCMC contract only stipulates 
the production of bi-annual status reports, annual work plans, and quarterly financial reports for core 
activities. In the spirit of developing greater analytical rigor for FCMC, the project has developed this 
monitoring and evaluation plan part way through the first year of the project.    

In other cross-cutting news, discussions are underway related to potential FCMC activities in Sierra Leone, 
Honduras and East Africa (specifically, a review of USAID East Africa agro-forestry projects). In response to 
the increasing emphasis on such activities, FCMC hired a Cross-Cutting task lead in April 2012.   

 

3.2 SOCIAL AND ENVIRONMENTAL SOUNDNESS (SES) TASK 

Throughout this period, the SES task has been engaged in several ongoing activities.  An ambitious work plan 
outlined efforts to support new and existing international initiatives, the design of an experts’ workshop, 
preparation of a side event at the United Nations Framework Convention on Climate Change (UNFCCC) 
17th Conference of the Parties in Durban, South Africa, a number of reports addressing SES safeguard 
policies, standards, and lessons learned, and a multi-faceted November 2012 training course in Bangkok.  

One of the major SES activities to occur during this period was an international experts’ workshop on the 
Social Dimensions of REDD+, held 16-19 October 2011 with 40 participants in attendance.  The results of 
this workshop were broadly shared and discussed at an Open Forum event on the same topic, on 21 October 
2011, which was attended by 110 people.  The Forum event was held at the Woodrow Wilson Center and 
proceedings can be accessed at:  
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http://www.wilsoncenter.org/event/social-dimensions-redd-current-practices-and-challenges 

Results of the two events were then shared at a United States Government (USG) side event, “Seeing the 
People with the Trees: the Social Dimensions of REDD+,” at the United Nations Framework Convention 
on Climate Change (UNFCCC) Conference of the Parties meetings in Durban, South Africa, on 2 December 
2011.  This side event was attended by approximately 60 people, and involved a lively discussion period. 
Considerable effort went into preparing for this event, including the design of visual images for the hyperwall 
(which included many photos submitted by FCMC partners) to accompany the presentations. This event was 
webcasted by the U.S. Department of State, and can be found in its archive at:  

http://conx.state.gov/media/seeing-people-with-trees/  
This period also saw the development of consultancies exploring topics outlined in the Year 2 work plan. In 
particular, one consultant produced a lengthy draft of a major review of safeguards and standards used by 
multilateral donors, bilateral donors and non-governmental organizations (NGOs), which are – or could be – 
applicable to REDD+ activities. Following a thorough peer review process, a revised report draft was 
submitted to the SES task lead.  Constructive feedback received from the peer review team is being used to 
edit the report, which will ultimately provide guidance for USAID in consideration of its own policies on 
these matters.     

FCMC is supporting the newly-established Learning Initiative on Social Assessment for REDD+ (LISA-
REDD+) through another consultancy, examining ex ante and ex post methodologies for social impact 
assessment, related to the design and ongoing monitoring of REDD+ projects and programs.  Following 
meetings held in October and December of last year, it was agreed that the LISA-REDD+ experts’ workshop 
would be held at the World Agroforestry Center (ICRAF) in Nairobi, Kenya from May 8-10, 2012. 
Considerable work has been involved in organizing the logistics, contracting the facilitator and rapporteur, 
and identifying participants.  The report analyzing and proposing ex ante and ex post social assessment 
methodologies will serve as background to the workshop.  
 
Work is also underway to organize a major, week-long training course on social and environmental 
soundness, to be held in Bangkok, Thailand, or elsewhere in Southeast Asia in early November 2012 
(potential dates include 5-9 November 2012). This workshop will not only be geared towards USAID staff, 
but also towards USAID partners, including contractors, project implementers, government counterparts, and 
non-governmental organization (NGO) staff. The USAID regional office in Bangkok and the Lowering 
Emissions in Asia’s Forests (LEAF) Program are keen to be involved in designing, implementing, and hosting 
this event.  
 
In terms of support to other NGO initiatives, a concept note has been revised and submitted to FCMC for 
support to the Alliance for Global REDD+ Capacity (AGRC).  This concept note covers two activities – 
preparation of a competency framework and design and establishment of a web platform.  Work is underway 
to prepare the relevant SOW’s, and it is expected that FCMC consortium partner Conservation International 
will undertake this activity.  And finally, discussions are ongoing at the USAID mission and regional bureau 
levels regarding FCMC support to a REDD+ Social and Environmental Standards (REDD+ SES) initiative 
in Ecuador.   
 

 

3.3 FINANCE AND CARBON MARKETS TASK 

During this period, the Finance and Carbon Markets task completed a report entitled the “US Government 
Investments and Policies to Facilitate Forest Carbon Finance and Markets,” identifying options for USG 
agencies to facilitate private and public sector investment in the forest carbon market, as well as the Finance 
and Carbon Markets Lexicon, a task-specific lexicon of key terms and acronyms, also translated into Spanish. 
It has also begun work on a report exploring forest and land-use emerging compliance markets. 

http://www.wilsoncenter.org/event/social-dimensions-redd-current-practices-and-challenges
http://conx.state.gov/media/seeing-people-with-trees/
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The task is currently engaged in conversations with FCMC’s USAID Activity Manager regarding the 
implementation of key deliverables outlined in the Year 2 Work Plan. These key deliverables include a 
possible Finance and Carbon Markets Dialogue series, which would bring leading private sector institutions, 
USG agencies and other actors together to discuss pathways to catalyze private sector engagement in the 
REDD+ sector, based on recommendations from the US Government Investments and Policies to Facilitate 
Forest Carbon Finance and Markets paper.  

Concurrent to efforts related to the Finance and Carbon Markets Dialogue series, the task has developed a 
SOW for a paper/pilot plan and potential training session for the Colombian government on finance and 
markets. In addition, the task has also developed a draft SOW for a possible USAID-supported Andes 
REDD+ Finance and Markets meeting in Colombia in September 2012, including a background paper 
reviewing, at length, Colombian, Ecuadorean, and Peruvian REDD+ finance and carbon markets enabling 
frameworks and opportunities for regional engagement. This initiative is currently on hold. Finally, the task is 
developing a number of concept papers for further possible FCMC work.  

  

3.4 LOW EMISSIONS DEVELOPMENT STRATEGIES (LEDS) TASK 

This was a period of evolution in the development of the FCMC LEDS task area, as well as the identification 
of long-term, concrete activities. Following a lengthy period of discussion, it was decided that the LEDS task 
would participate in the Ecuador Integrated REDD+ Assessment.  In addition, the LEDS Year 2 Work Plan 
includes the development of a LEDS plan for the agriculture and forestry sectors in the Colombian 
Magdalena River Basin, as well as a policy paper outlining an integrated approach to REDD+, LEDS and 
ecosystem-based adaptation.  

Following the decision to expand the scope of the Ecuador Integrated REDD+ Assessment to include a 
LEDS component, the task lead prepared a list of activities to be incorporated into the assessment 
methodology that support both Enhancing Capacity for Low Emissions Development Strategies (EC-LEDS) 
and FCMC objectives. The task lead then identified a local LEDS expert to join the assessment team and 
participated in activities and report-writing as outlined earlier.  

The proposed LEDS activities in Colombia were pursued by an inception and scoping mission coordinated 
by USAID/Colombia, with the participation of Rebecca Butterfield (USAID FCMC LEDS Activity Manager) 
and Tim Killeen (FCMC LEDS Task Lead), who met with Claudia Martinez, a Colombian environmental 
policy expert.  Ms. Martinez facilitated a series of meetings with government authorities and civil society 
representatives with the goal of identifying a project that contributes to the national climate change strategy, 
particularly as it pertains to the Magdalena watershed.  Ms. Martinez subsequently formulated a pre-proposal 
to field test the REDD+, LEDS and ecosystem-based adaptation concept in the Upper Magdalena River 
Basin, where deforestation and poor land use threaten the economic utility of two hydropower facilities.  Ms. 
Martinez was contracted on a short-term basis to expand the proposal, formalize partnerships with key 
national and subnational agencies, and provide a detailed work plan and budget for further consideration (the 
action plan was submitted to USAID mission staff and approved in early April). A SOW was developed for a 
Colombian company, E3, to undertake longer-term work on the initiative and was approved by the USAID 
Contracts Officer.   

Beyond preparation for Colombia LEDS work, a policy paper was completed that explains how an integrated 
approach to REDD+, LEDS and ecosystem-based adaptation creates numerous synergies that are mutually 
supportive for all three climate change policy frameworks. The paper is currently undergoing USAID review. 
In addition, there have been preliminary discussions on possible FCMC LEDS work in Georgia.  

Finally, discussions regarding the recruitment of a full-time, Arlington-based LEDS task lead have been 
tabled in light of the development of the Colombian LEDS activity and hiring of a full-time FCMC Cross-
Cutting task lead.  
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3.5 MEASUREMENT, REPORTING AND VERIFICATION 

(MRV/INVENTORIES) TASK 

During this period, the MRV task furthered efforts related to two major Year 2 Work Plan activities: 
development of a manual of best practices for building sustainable GHG monitoring systems, and; 
coordination with the SilvaCarbon group.  

Over the past six months, the main focus of the MRV task has been the development of guidelines on best 
practices for various activities that must comprise a national REDD+ MRV system.  The manual includes 
modules addressing forest stocks and emissions reporting, and will form the basis for subsequent MRV 
trainings.  All SOW’s for this consortium-wide effort have been approved. Following completion of detailed 
chapter outlines, substantive writing is underway. Some chapters have reached the point of first drafts, and 
are currently being edited by co-authors.  

In addition, several coordination calls have been held with the USAID FCMC Activity Manager, centered on 
collaboration strategies with SilvaCarbon. As a result of these calls, the MRV task was made aware of the new 
SilvaCarbon lead for the Andes region, situated in Lima, Peru.  Following on this news, the MRV task is 
attempting to arrange a conference call with the new SilvaCarbon lead to discuss collaboration.  And finally, 
the MRV task is arranging the next FCMC-SilvaCarbon conference call to discuss timing of the proposed 
joint SilvaCarbon-FCMC workshops in the Andes.  This output would include one-to-three regional 
workshops on information exchange and MRV options in the region.  

The MRV task, in collaboration with FCMC partners, has developed a number of concepts which are being 
discussed with the USAID MRV Activity Manager.  
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4.0 ISSUES TO CONSIDER/ 

RESOLVE 

At this critical juncture, the main issue involves strategies to expedite the implementation of pending FCMC 
activities, as well as to add more concrete activities to the pipeline (specifically for the Finance and Carbon 
Markets and MRV tasks, but also to roll out more work on SES).  A significant amount of FCMC’s obligated 
funding remains unallocated and in need of programming – a topic of discussion for the upcoming 
FCMC/USAID meeting on April 19, 2012. With the recent arrival of a Cross-Cutting task lead, there is 
increased impetus to implement cross-task activities.  The new task lead will not only head implementation of 
Cross-Cutting initiatives, but also assist in extracting linkages and lessons learned across specific activities. 
Pending activities include the following: 
 

 The proposed CARPE assessment; 

 FCMC support to REDD+ SES activities in Ecuador 

 Forest Trends Dialogue Process on USG Forest Carbon Finance 

 Bringing the FCMC website online and further communication planning 

 

Additionally, FCMC is still pending comments and/or approval of its PMP, submitted on February 9, 2012.  
 

  



 

FOREST CARBON, MARKETS AND COMMUNITIES PROGRAM: SEMI-ANNUAL REPORT      9 

5.0 SUMMARY AND 

CONCLUSION 

During this period FCMC has begun to deliver a number of products related to its Year Two Work Plan. The 
addition of the Cross-Cutting task lead will add significant capacity to the project and team, and will lead to a 
reevaluation of operating modalities for the program. FCMC’s role in international policy processes – 
particularly related to UNFCCC proceedings – is still in need of refinement. As noted in the previous section, 
the most critical issue for FCMC and USAID is to significantly increase the number of activities in the 
pipeline. The need to identify activities will be the subject of ongoing discussion in the coming months. To 
achieve this, further direction is needed from USAID, coupled with FCMC contributions to the development 
of concept notes.  





 

 

 

 

 
 

U.S. Agency for International Development 
1300 Pennsylvania Avenue, NW 

Washington, DC 20523 
Tel: (202) 712-0000 
Fax: (202) 216-3524 

www.usaid.gov 
 

 


